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Power Sharing 
 
Activity Timing Executing Body Assessment & Evaluation 
MACHAKOS PROTOCOL    
Plan for 5 Rs ( Repatriation, 
Resettlement, Reintegration 
Rehabilitation and 
Reconstruction) 

In progress 
(JAM) 

CCG / JAM It is part of UNMIS mandate to “facilitate and 
coordinate (…) the voluntary return of refugees and 
internally displaced persons”. UNMIS Return, 
Reintegration and Recovery Unit plays a 
coordinating and planning role for UN, NGOs and 
donor return-related activities, and supports  
Government programs.  
In October 2006, GNU, GoSS and UN agreed on a 
joint plan for organized returns, up to December 
2007. Parties complain for the lack of clear UN 
strategies over returnees and would like to have more 
details on the UN activities on Repatriation in general 
and from Ethiopia in particular.  

Establishment of 
Assessment and Evaluation 
Commission (AEC) 

During the Pre-
interim Period 
after the adoption 
of Interim 
National 
Constitution 
(INC) and 
establishment of 
the Institution of 
the Presidency. 

The Presidency The AEC was established in October 2005 to assess 
and evaluate the implementation of the CPA with the 
Parties. It is composed by 13 members and 4 
observers, who meet in a plenary setting once a 
month. The AEC has held 25 Plenary Sessions, and 7 
special sessions. Regular meetings of the Working 
Groups are coordinated by the international members 
of the AEC (Power Sharing by Italy; Wealth Sharing 
by USA; Security Arrangements by UK; Three Areas 
by the Netherlands). The PSWG held 10 meetings.  
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Activity Timing Executing Body Assessment & Evaluation 
Improvement of institutions 
and arrangements created 
under the Agreement to 
making the unity of Sudan 
attractive to the people of 
Southern Sudan 

After adoption of 
the INC and 
establishment of 
the AEC 

The Parties to the CPA 
and the AEC 

The AEC is working. Few other actions have been 
undertaken by the Parties.   

Guarantees to safeguard 
agreement against 
Unilateral revocation or 
abrogation 
 

Upon signature of 
the CPA and up 
to the end of 
Interim Period 

The Parties, IGAD and 
the International 
Community  

The Constitutional Court was established on 
December 2006. 

 
POWER SHARING 
PROTOCOL 

   

 
Part I    

Enactment of Political 
Parties Act  

 

Upon adoption of 
the Interim 
National 
Constitution 
(INC) 
  

The National 
Legislature  

The Political Parties Act was approved by the 
National Assembly in January 2007.  
 

National reconciliation and 
healing process (NRHP) 

After adoption of 
the INC  

The Presidency No national program for reconciliation and healing 
has been launched by the GoNU. 
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Activity Timing Executing Body Assessment & Evaluation 
National Population Census 
(NPC) 
 
a) Establishment of the 
population Census Council  
 
 
 
 
b) Conduct of the census  

 
 
 
After the 
establishment of 
the institution of 
the Presidency 
 
 
Second year of 
the Interim Period 

 
 
 
The Presidency 
 
 
 
 
 
Central Bureau of 
Statistics and the GoSS 
Centre for Statistics 
and Evaluation  

The National Population Census Council was 
established on 7th January 2006 by Presidential 
Decree and meets every three months.  
A Technical Working Group is functioning and is 
holding regular meetings in different towns of  
Sudan.  
A Monitoring and Observers Committee was 
established to monitor the census implementation, in 
order to give assurances on the quality of the process. 
They held two meetings in December 2006 and 
March 2007. It is funded by the Council of States.  
The pilot project for the census, after being delayed 
twice, took place on 15-30 April 2007 in all States. 
Parties disagreed on the final form used during the 
pilot census and therefore on the outcome. The form 
was approved by the National Population Census 
Council and by the Presidency. 
Parties revised in 2006 the date set by the CPA and 
fixed the census for February 2008.  
During the last AEC Special Session on the Census, 
the SSCCSE pointed out the challenges and causes 
for delays in conducting the census in Southern 
Sudan, such as lack of timely funding for the census 
and for the establishment of an infra-structure for the 
SSCCSE in the 10 States, the shortage of qualified 
human resources, security and logistical problems. 
The Director of SSCCSE advised also to postpone  
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Activity Timing Executing Body Assessment & Evaluation 
   the census at the beginning of 2008 to take advantage 

of the dry season.  
The return of the IDPs and refugees and the security 
situation are major concerns for Southern Sudan. The 
census in Darfur is also an issue that must be 
addressed. 
Census is important for social and economic issues 
and for the development of the Country.  Moreover, 
political implications are attached to the census. 
People agree on the need for a qualitative census 
even with some delay, due the great importance 
attached to its result for the future development of the 
Country. The link with General Elections must be 
solved by the Parties.   
The AEC held 2 special sessions on the Census. 
 
 

General Elections: 

a) Enactment of National 
Electoral Law 
 
b) Establishment of the 
National Electoral 
Commission  

 
Within Six month 
from the start of 
the Interim Period 
 
Within one month 
after the adoption 
of the law. 

 
 
The National 
Legislature 
 
 
The Presidency 

The National Electoral Law has not been approved 
yet. At the moment the NCRC is drafting the law. On 
this regard, the NCRC has established a committee, 
headed by Abel Alier, co-chair of the NCRC, to 
prepare the draft of the law. Moreover, in order to 
have a law that could gain the broadest consensus, 
the NCRC has established two sub-committee, one 
for the consultations with the political parties that are 
not members of the NCRC, chaired by Tajelsir Salih  
 

 4



 
 

ASSESSMENT AND EVALUATION COMMISSION 
Factual Report on the Status of CPA Implementation, 2007 

 
 
Activity Timing Executing Body Assessment & Evaluation 
   DUP), and one for the consultations at the State level, 

chaired by Marwa Jaknoon (NCP).  
The National Electoral Commission has not been 
established. The Electoral Law should have been 
enacted six months from the start of the Interim 
Period and the Commission within one month from 
the enactment of the Law. 

Review of the feasibility of 
the dates set for census 

For the census six 
months before the 
end of the first 
two years into the 
Interim Period; 

The Parties to the 
Agreement 

Parties revised during 2006 the date set by the CPA 
and fixed the census for February 2008. 

 
Part II    
The Council of States i) Establishment 

Within 2 weeks 
after enactment of 
the INC  
 
ii) Appointment 
of members of the 
Council of States 
within two weeks 
from enactment 
of the INC. 
 

The Presidency 
 
 
 
 
The Presidency 
 

The Council of States was formed and convened on 
31st of August 2005, therefore a little later than it was 
foreseen in the CPA. The Council of States has two 
members from each States, appointed by the 
Presidency in consultation with State institutions.  
Observers of Abyei have not been appointed because 
Abyei area is not identified.  
All members of the Council of State are from NCP 
and SPLM, according to the CPA.  
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Activity Timing Executing Body Assessment & Evaluation 
 iii) Convening of 

Council of States 
within two weeks 
of the enactment 
of the INC. 
iv) staffing of 
Council of States 
during the Pre-
interim Period  

The Presidency 
 
 
 
 
The Council of States 

 

Establishment and 
convening of the National 
Assembly 

Within two weeks 
after the adoption 
of INC  
 
Staffing of the 
National 
Assembly seven 
days after 
enactment of the 
INC  

The Presidency 
 
 
 
The National Assembly 

The National Assembly was formed and reconvened 
on 31st of August 2005, with a composition that 
reflects the Power Sharing formula. Some opposition 
political parties refused to join.  
The NA has concluded its 4th session and has not 
reached all established targets for the legislative 
reform after the CPA and INC. 

Determination of the scope 
of legislative competency of 
the National Assembly and 
the Council of States 
respectively 

In the course of 
the work of the 
Parties 14 
member Joint 
Constitutional 
Task Team 
charged with 
preparation of a  

The Parties Coordination among the Ministry of Justice, the 
Presidency, the NCRC and the National Legislature 
has improved.  
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Activity Timing Executing Body Assessment & Evaluation 
 draft 

Constitutional 
text for 
presentation to 
the (NCRC 

  

Election of Speakers, 
Deputy Speakers and other 
officers of the National 
Legislature 

Upon the 
convening of the 
first session in 
both Chambers 
 

Both chambers  Done according to the CPA 

Establishment of the 
Institution of the Presidency 
 

Upon adoption 
and signature of 
the INC. 

The President of the 
Republic 

The Presidency was inaugurated on 9th July 2005 
with Omar Hassan El Bashir as President, John 
Garang De Mabior as First Vice President, Ali 
Osman Taha as Vice President. After the death of 
John Garang, Salva Kiir Mayardit becomes First Vice 
President on 11th August 2005.  

Defining the functions of the 
two Vice Presidents 
 
 

Implementation 
modalities  

The Parties to the CPA  Done according to the CPA 

Specification of 
appointments made by the 
President with the consent 
of the 1st Vice President 
 

During the 
implementation 
modalities 
process 
 

The Parties to the 
process 

Done according to the CPA 
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Activity Timing Executing Body Assessment & Evaluation 
Establishment of Council of 
Ministers (prior to elections) 

Within 30 days 
after the adoption 
of INC. 

The President of the 
Republic 
 
  

On 20th September 2005, President Bashir issued 4 
decrees establishing the Government of National 
Unity, in accordance with the Power Sharing 
formula.   

The status of the Ministries 
of Defense, Guidance and 
Endowment, and Federal 
Governance 

N/A N/A Done according to the CPA 

Matters in respect of which 
the President shall take 
decisions with the consent of 
the First Vice President 
according to the Protocols 
and Agreements 
 

N/A The President and the 
First Vice President 

Done according to the CPA 

Representativeness of the 
administration of the 
National Capital 

After 
establishment of 
the institution of 
the Presidency 

The Presidency in 
consultation with the 
Governor of Khartoum 
State  

The ad hoc Committee for the representative ness of 
the administration of the National Capital was 
established on 18th October 2005. The Committee is 
formed by ten members representing NCP and 
SPLM. The Committee finished its work and 
although there were some disagreement, the 
Committee presented its report to the Presidency, 
leaving to that institution the final decision on those 
matters. Khartoum State Government was formed 
accordingly.   
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Activity Timing Executing Body Assessment & Evaluation 
Representation of the people 
of Sudan in the law 
enforcement agencies in the 
National Capital and 
provision for their adequate 
training 

During the Pre-
Interim Period 

The Presidency and the 
Government of 
Khartoum State 
 

No major developments were registered on the 
representation of people of Sudan in the new law 
enforcement agencies in the NC and provisions for 
their adequate training, 

Appointment of a special 
commission to ensure that 
the rights of non-Muslims 
are protected in the National 
Capital 

Upon the 
establishment of 
the institution of 
the Presidency  

The Presidency The Chairman and the members of the Commission 
have been appointed with a Presidential Decree on 
15th February 2007 and was officially inaugurated on 
April 2007.  
 

Establishment of 
mechanisms of guarantees 
of the rights of non-Muslims 
in the National Capital 

After the 
enactment of the 
INC  

Chief Justice and the 
National Minister of 
Justice  and any other 
Institutions charged 
with the 
implementation of 
mechanisms and 
guarantees 

With Decree n. 24 of 2006, the Presidency set up the 
objectives of the Commission. The Commission 
presented to the Presidency by laws to operationalize 
its work and define its legal framework.  

Establishment of the 
National Civil Service 
Commission (NCSC)  
 
a) Enactment of the 
National Civil Service 
Commission Act  

 
 
 
After adoption of 
the INC within 
the Pre-interim 
Period. 

 
 
 
 
National Legislature  
 

Before the end of its 3rd session, the National 
Assembly approved the National Civil Service 
Commission Act (December 2006) and the National 
Civil Service Act (January 2007).  
 The Chairman and the members of the Civil Service 
Commission have just been appointed by a 
Presidential Decree. 
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Activity Timing Executing Body Assessment & Evaluation 
b)  Establishment of the 
NCSC 

After the 
enactment of the 
NCSC Act 

The Presidency  

Mechanism for 
operationalization of 
affirmative action  

After 
establishment of 
the NCSC 

NCSC Not set yet due to the lack of the NSCS 

Enactment of the National 
Security Act 

After the 
enactment of the 
INC  

The National 
Legislature 
 

The two Parties are studying the draft of the new 
national Security Act. 

Establishment of the 
National Security Council 
(NSC) 
 

During the Pre-
interim Period 
and After the 
enactment of the 
NS Act 

The Presidency  Not implemented yet 

Establishment of the 
National Security Service 
(NSS) 
 

During Pre-
interim Period 
after adoption of 
NS Act  

The Presidency Not implemented yet  

Establishment of Security 
Committees at the GOSS 
and the States level. 

Upon adoption of 
the NS Act  

The President of the 
GOSS and the 
Governors of the States 

Not implemented yet 

Identification of the Security 
organs of the two Parties 
and their assets  

During the Pre-
interim Period 
and before the 
enactment of the 
NSS 

The Parties to the CPA Not implemented yet 
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Activity Timing Executing Body Assessment & Evaluation 
Development and promotion 
of national languages  

a) Enactment of a 
founding law  

b) Establishment of a 
Council for 
development and 
promotion of 
national languages  

 

 

After the 
enactment of the 
INC  

After the 
enacatment of the 
law  

 
 
 

GONU 
 
 
The President  

The Council has not been formed.  
 
The Law was approved by the NCRC in January 
2007 and enacted by the NA afterwards.  

Human Rights Commission  

a) Enactment of the 
HRC Act 

b) Establishment of the 
HRC 

 

After the 
enactment of the 
INC  

After the 
enactment of the 
Act 

The National 
Legislature  
 
The Presidency  

The HRC has not been established.  
The HRC Act has been approved by the NCRC in 
January 2007 and passed to the Council of Ministers 
that made some observations to the act. A Joint 
Committee NCP/SPLM has been established with 
members of NA and NCRC to look into the 
observations and to speed up approval. 

The National Judicial 
Service Commission 
      a)  Enactment of the 
           NJSC Act  
   
      b) Establishment of the 
           National Judicial  

 

 

After the 
enactment of INC 

After the adoption 
of the INC within 
the Pre-Interim  

 
 
 

The National 
Legislature 
 
The Presidency 

The National Judicial Service Commission was 
enacted on 29th September 2005 and the Commission 
was established on 6th December 2005.  
The NJSC is operational and received support from 
UNDP and the World Bank that together with the 
Ministry of Finance launched a three years 
programme (18 million dollars) to provide training 
and technical support to the NJSC and to the National 
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           Service Commission   
           (NJSC) 

Period and 
enactment of 
NJSC Act 

 Judiciary. 

Southern Sudan 
representation in 
Constitutional Court, 
National Supreme Court 
and other national courts in 
the Capital 

For the 
Constitutional 
Court as 
mentioned above 
in the 
establishment of 
the Constitutional 
Court the rest 
throughout the 
Interim Period of 
the Agreement. 

The Presidency 
according to 
recommendation by 
NJSC  
 
 
  

The representation of Southern Sudan in the 
Constitutional Court is assured. Parties have to work 
in order to assure the Southern Sudan representation 
in the National Supreme Court and the other Courts 
in the capital.  
 

Submission and approval of 
the CPA to the National 
Assembly (NA) and National 
Liberation Council (NLC) 

Within two weeks 
from the date of 
signature of the 
CPA 

IGAD, NA and NLC Approved  

Establishment and 
composition of the National 
Constitutional Review 
Commission (NCRC) 
 

Within two weeks 
from the date of 
signature. 

The parties to the CPA The NCRC was first established in April 2005 in 
order to draft INC, after significant delay. It was 
formed in its actual capacity in JUNE 2006. It has 
worked on establishing Acts of various commissions 
(i.e. Human Rights Commission, Council of 
Languages), which have not been established yet, and 
on the legislative review process (i.e. Political Parties 
Act). NCRC is now working on the draft for  
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   the establishment of the National Land Commission 

and the Electoral Law Commission 
Preparation of the 
Constitutional Text by 
NCRC 

Within six weeks 
from the date of 
receipt of the text 
of the CPA 

NCRC The NCRC drafted the Interim National Constitution. 
To have a more inclusive process, the NCRC 
convened in a broader composition, i.e. 180 members 
instead of 60.  

Adoption of the 
Constitutional Text as INC 

Within two weeks 
from the date of 
receipt from 
NCRC  

NA and SPLM NLC 
 
 
 

The INC was adopted on 9th July 2005.  

Preparation of other legal 
instruments as stipulated in 
2.10 of PSP 

After the adoption 
of the INC within 
the Pre-interim 
Period. 

NCRC The Commission is working establishing acts and 
laws, like for example, the Human Rights 
Commission, Civil Service Commission, Council of 
Languages.  

Organization of an inclusive 
Constitutional Review 
Process (CRP) 

During the 
Interim Period 

NCRC Not yet started 

 
PART III    
Determination of North/ 
South border of 1/1/1956 

Pre-interim 
period after the 
adoption of the 
INC 

The Presidency The ad hoc North/South Technical Border Committee 
was established on 8th September 2005, and its 
members were appointed on November 2005. The 
first significant meeting of the Committee was held 
in May 2006.  
The Committee has carried out a reconnaissance 
survey on the ground during 2007 first dry season, as  
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   a preparatory work for the demarcation. It could not 

be completed in South Darfur/Western Bahr al Gazal 
border and in Blue Nile/Upper Nile border due to 
insecurity.  
The Committee has traveled to UK and Egypt in July 
2007 to consult maps.  
The Ministry of Finance has approved the budget and 
money is released on demand.  
According to the last plan of the Committee, the 
demarcation of the border is due to happen in 
February 2008.  
The Committee will issue a recommendation for the 
Presidency. 

Establishment of Abyei 
Area Council 

Within one week 
after the 
appointment of 
the Chief 
Administrator 

The Presidency Not yet implemented 

Mechanism for selection of 
20% of other political forces 
in the Northern and 
Southern States  
 

Before the 
establishment of 
the state 
Assemblies. 

NCP in the North and 
SPLM in the Southern 
Sudan 

 

a) Drafting and adoption of 
the State Constitutions 
 

Within three 
weeks from the 
establishment of  

State Legislature 
 
 

The State Constitutions of the Northern States and 
Southern States have been adopted.  
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Activity Timing Executing Body Assessment & Evaluation 
 
 
b) Determination of the 
Compatibility of the State 
Constitutions with INC, and 
in case of states in Southern 
Sudan according to INC and 
SSC 

the state 
legislature in 
Northern States 
and in case of 
states of Southern 
Sudan the 
adoption shall be 
within 4 weeks 
after signing of 
SSC. 
 
Within two weeks 
from the receipt 
of the State 
constitution 

 
 
 
 
 
 
National Ministry of 
Justice ( MoJ) 

Nevertheless, whilst all the Northern State 
Constitutions received the compatibility certificate, 
there is an outstanding issue with regard to the 
Southern Sudan State Constitutions between the 
National Minister of Justice and the Ministry of 
Legal Affairs of the GoSS. The Ministry of Justice 
refused to issue the compatibility certificate for the 
SS State Constitutions on the basis of a legal 
incongruity with the INC.  
A model of State Constitution had been developed 
and agreed on both by the Ministry of Justice and the 
Ministry of Legal Affairs in the South. 

Establishment of State 
Council of Ministers 

Within one week 
after signing the 
Constitution of 
the State 

State Governors State Governors were appointed. Governors 
appointed the State Legislative Assemblies, State 
Constitutions were drafted and adopted and 
accordingly State Councils of Ministers were formed. 
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Power Sharing 

 
This report will follow the model of the implementation modalities of the Power 
Sharing Protocol of the CPA, analysing the achievements, the delays. The aim of 
the report is to give a picture of the actual situation and create a useful reference 
for further more effective actions, also for the AEC.  

 
Part I. General Principles  
 
1.1 In accordance with the Machakos Protocol agreed to at Machakos, Kenya, on 
20th July, 2002, the following Protocol on Power Sharing forms an integral part 
of the overall Peace Agreement. 
 
1.2 The Parties reaffirm their acceptance of the Agreed Principles (of 
Governance) as stipulated in the Machakos Protocol of 20th July, 2002. The 
modalities of implementation of these principles are the object of the present 
Protocol on Power Sharing 
 
1.3 In accordance with the Machakos Protocol, the structures of governments in 
the Sudan shall be as follows during the Interim Period: 

1.3.1 The National level of Government which shall exercise authority so as to 
protect and promote the national sovereignty of Sudan and the welfare of its 
people; 
1.3.2 The Southern Sudan level of Government which shall exercise authority 
in respect of the people and States in the South; 
1.3.3 The States throughout Sudan which shall exercise authority at the state 
level and render public services through the level of government close to the 
people; and 
1.3.4 The level of local government throughout the Sudan. 

 
1.4 The Parties agree that the following principles shall guide the distribution of 
powers and the establishment of structures: 

1.4.1 Recognition of both the sovereignty of the nation as vested in its people 
as well as the need for autonomy of the Government of Southern Sudan and 
States throughout the Sudan; 
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1.4.2 Affirmation of the need for both national as well as state and Southern 
Sudan norms and standards so as to reflect the unity of the country and the 
diversity of the Sudanese people; 
1.4.3 Acknowledgement of the need to promote the welfare of the people and 
protect their human rights and fundamental freedoms; 
1.4.4 Recognition of the need for the involvement and participation of the 
people of South Sudan at all levels of government and National institutions as 
an expression of the national unity of the country; 
1.4.5 Pursuit of good governance, accountability, transparency, democracy, 
and the rule of law at all levels of government to achieve lasting peace; 
1.4.6 Recognizing the need to legitimize the arrangements agreed to herein, 
fair electoral laws shall be adopted, including the free establishment of 
political parties. Elections at all levels of government shall be held by 
universal adult suffrage. 
 
1.5 Principles of Administration and Inter-Governmental Linkages: 
 
1.5.1 In the administration of the Government of National Unity, the following 
provisions shall be respected: 

1.5.1.1 There shall be a decentralized system of government with 
significant devolution of powers, having regard to the National, 
Southern Sudan, State, and Local levels of government; 
1.5.1.2 The Interim National Constitution, being the legal and 
constitutional framework text adopted as contemplated in paragraph 
2.12.6 herein, shall be the Supreme Law of the land and the Southern 
Sudan Constitution, state constitutions, and the laws of all levels of 
government must comply with it; 
1.5.1.3 The linkage between the National Government and the states in 
the Southern Sudan shall be through the Government of Southern Sudan, 
subject to paragraph 1.5.1.4 below, and as provided for in the Interim 
National Constitution and the Southern Sudan Constitution; 
1.5.1.4 In their relationships with each other or with other government 
organs, all levels of government and particularly National, Southern 
Sudan, and State Governments shall: 

(a) Respect each others’ autonomy; 
(b) Collaborate rather than compete, in the task of governing 
and assist each other in fulfilling each others’ constitutional 
obligations; 
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(c) Perform their functions and exercise their powers so as: 

(i) Not to encroach on another level’s powers or 
functions; 

(ii) Not to assume another level’s powers or functions 
conferred upon it by the Constitution; 
(iii) To promote co-operation between them; 
(iv) To promote open communication between 
government and levels of government; 
(v) To strive to render assistance and support to other 
levels of government; 
(vi) To advance the good co-ordination of governmental 
functions; 
(vii) To adhere to procedures of inter-governmental 
interaction as agreed upon; 
(viii) To promote amicable settlement of disputes before 
attempting litigation; 
(ix) To respect the status and institutions of other levels 
of government. 

(d) Allow the harmonious and collaborative interaction of the 
different levels of government within the context of national unity 
and for the achievement of a better quality of life for all. 
 

1.6 Human Rights and Fundamental Freedoms: 
 
1.6.1 The Republic of the Sudan, including all levels of Government throughout 
the country, shall comply fully with its obligations under the international human 
rights treaties to which it is or becomes a party. These include the International 
Covenant on Civil and Political Rights, the International Covenant on Economic, 
Social and Cultural Rights, the International Convention on the Elimination of All 
Forms of Racial Discrimination, the Convention on the Rights of the Child, the 
Slavery Convention of 1926, as amended, and the related Supplementary 
Convention, the International Convention on the Suppression and Punishment of 
the Crime of Apartheid, the International Convention Against Apartheid in 
Sports, the Convention Relating to the Status of Refugees and the Related 
Protocol, and the African Charter on Human and People’s Rights. The Republic 
of the Sudan should endeavor to ratify other human rights treaties which it has 
signed. 
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16.2. The rights and freedoms to be enjoyed under Sudanese law, in accordance 
with the provisions of the treaties referred to above, include in particular the 
following: 
 
1.6.2.1 Life 
Every human being has the inherent right to life. This right shall be protected by 
law. No one shall be arbitrarily deprived of his/her life; 
1.6.2.2 Personal Liberty 
Everyone has the right to liberty and security of person. No one shall be subjected 
to arbitrary arrest or detention. No one shall be deprived of his/her liberty except 
on such grounds and in accordance with such procedures as are established by 
law. 
1.6.2.3 Slavery 
No one shall be held in slavery; slavery and the slave trade in all their forms shall 
be prohibited. No one shall be held in servitude or be required to perform forced 
or compulsory labor; 
1.6.2.4 Torture 
No one shall be subjected to torture or to cruel, inhuman or degrading treatment 
or punishment; 
1.6.2.5 Fair Trial 
(a) Anyone who is arrested shall be informed, at the time of arrest, of the reasons 
for his/her arrest and shall be promptly informed of any charges against him/her; 
(b) In the determination of any criminal charges against him/her, or of his/her 
rights and obligations in a suit at law, everyone shall be entitled to a fair and 
public hearing by a competent, independent and impartial tribunal established by 
law; 
(c) Everyone charged with a criminal offence shall have the right to be presumed 
innocent until proved guilty according to law; 
(d) No one shall be held guilty of any criminal offence on account of any act or 
omission which did not constitute a criminal offence under national or 
international law at the time when it was committed; 
(e) In the determination of any criminal charge against him/her, everyone shall 
be entitled, in full equality, to be tried without undue delay, to be tried in his/her 
presence and to defend himself/herself in person or through legal assistance of 
his/her own choosing and to have legal assistance assigned to him/her in any 
case where the interests of justice so require. 
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 1.6.2.6 Privacy 
          No one shall be subjected to arbitrary or unlawful interference with his/her 
          privacy, family, home or correspondence; 

1.6.2.7 Freedom of Thought, Conscience and Religion 
Everyone shall have the right to freedom of thought, conscience and religion; 
1.6.2.8 Freedom of Expression 
Everyone shall have the right to freedom of expression; 
1.6.2.9 Freedom of Assembly and Association 
The right of peaceful assembly shall be recognized. Everyone shall have the right 
to freedom of association with others, including the right to form and join trade 
unions for the protection of his/her interests; 
1.6.2.10 Family and Marriage 
(a) The family is the natural and fundamental group unit of society and is entitled 
to protection by society and the State; 
(b) The right of men and women of marriageable age to marry and to found a 
family shall be recognized, according to their respective family laws. 
1.6.2.11 Right to Vote 
Every citizen shall have the right and the opportunity, without distinctions and 
unreasonable restrictions, to vote and to be elected at genuine periodic elections, 
which shall be by universal and equal suffrage and shall be held by secret ballot, 
guaranteeing the free expression of the will of the electors; 
1.6.2.12 Equality Before the Law 
All persons are equal before the law and are entitled without any discrimination 
to the equal protection of the law; 
1.6.2.13 Freedom from Discrimination 
The law shall prohibit any discrimination and guarantee to all persons equal and 
effective protection against discrimination on any ground such as race, colour, 
sex, language, religion, political or other opinion, national or social origin, 
property, birth or other status; 
1.6.2.14 Freedom of Movement 
Everyone has the right to liberty of movement and freedom to choose his/her 
residence; 
1.6.2.15 The Rights of Children 
Every child shall have, without any discrimination as to race, colour, sex, 
language, religion, national or social origin, property or birth, the right to such 
measures of protection as are required by his/her status as a minor.; 
1.6.2.16 Equal Rights of Men and Women 
(a) The equal right of men and women to the enjoyment of all civil and political 
rights set forth in the International Covenant on Civil and Political Rights and all  
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economic, social, and cultural rights set forth in the International Covenant on 
Economic, Social and Cultural Rights shall be ensured; 
(b) The human rights and fundamental freedoms embodied in the International 
Covenant on Civil and Political Rights (ICCPR) shall also be reflected in the 
Interim National Constitution. No derogation from these rights and freedoms 
shall be made under the Constitution or under the ICCPR except in accordance 
with the provisions thereof and only with the approval of the Presidency and the 
National Legislature, as required by Section 2.3.14 herein; 
(c) These human rights and fundamental freedoms shall be monitored by the 
Human Rights Commission specified in paragraph 2.10.1.2 herein. 
 
1.7 Reconciliation: 
The Parties agree to initiate a comprehensive process of national reconciliation 
and healing throughout the country as part of the peace building process. Its 
mechanisms and forms shall be worked out by the Government of National Unity. 
 
1.8 Population Census, Elections and Representation: 
1.8.1 Population census throughout the Sudan shall be conducted and completed 
by the end of the second year of the Interim Period; 
1.8.2 The preparation, planning and organization for the census shall commence 
as soon as the Peace Agreement is signed; 
1.8.3 General Elections at all levels of government shall be completed by the end 
of the third year of the Interim Period1; 
1.8.4 Six months before the end of the periods referred to in Sub-Paragraphs 
1.8.1 and 1.8.3 the Parties shall meet and review the feasibility of the dates set 
out in the above-mentioned sub-Paragraphs. 
1.8.5 Certain considerations, while not conditional upon their completion, should 
be taken into account with respect to the timing of the elections (including, inter 
alia, resettlement, rehabilitation, reconstruction, repatriation, building of 
structures and institutions, and consolidation of the Peace Agreement); 
1.8.6 Whoever runs in any election must respect, abide by, and enforce the Peace 
Agreement; 
1.8.7 International observers shall participate in the observation of elections; 
1.8.8 Representation of the north and the south at the National level shall be 
based on population ratio; 

 
1 As agreed by the two Parties in para 9(d) of the Implementation Modalities to the PSP and Art. 
216 of the INC, general Elections shall be held no later than the end of the fourth year of the 
Interim Period. 
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1.8.9 The percentages agreed herein are temporary and shall either be confirmed 
or adjusted on the basis of the census results. 

 
 
PSP 1.7 National reconciliation and healing process (NRHP)  

 
No national program for reconciliation and healing has been launched by GoNU.  
 
PSP 1.8.1,2 National Population Census  

 
The National Population Census Council was established in 2006 and it is 
meeting every 3 months. The Central Bureau of Statistics (CBS) and the Southern 
Sudan Centre for Census, Statistics and Evaluation (SSCCSE) in Juba are the 
technical implementing bodies for the census. They work in coordination with 
UNFPA and 4 subcommittees: financial, Technical Working Group, advocacy 
and Monitoring and Observers Committee (MOC).  
 
The Technical Working Group is functioning and held regular meetings in 
different towns of Sudan. The Advocacy Committee wrote a plan of actions and is 
carrying out different activities, like TV programmes, press conference and 
advertisements. The Advocacy Committee fully participated in the pilot project.  
MOC has clear mandate and receives funds from the National Population Census 
Council.  
 
GONU and MDTF are funding the census. There is a major concern over the slow 
disbursement of funds. They have started to release money for 2007.  
 
The pilot census took place from 15-30th April in all States. Parties have revised 
during 2006 the date set by the CPA and fixed the census for 2nd -16th February 
2008.  During the last AEC Special Session on the Census, the SSCCSE pointed 
out the challenges and causes for delays in conducting the census in Southern 
Sudan, such as lack of timely funding for the census and for the establishment of 
an infra-structure for the SSCCSE in the 10 States, the shortage of qualified 
human resources, security and logistical problems. The Director of SSCCSE 
advised also to postpone the census at the beginning of 2008 to take advantage of 
the dry season.  The return of the IDPs and refugees and the security situation are 
major concerns for Southern Sudan. The census in Darfur is also an issue that 
must be addressed. 
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Census is important for social and economic issues and for the development of 
the Country.  Moreover, political implications are attached to the census. People 
agree on the need for a qualitative census even with some delay, due the great  
 
importance attached to its result for the future development of the Country. The 
link with General Elections must be solved by the Parties.   
The AEC held 2 Special Sessions on the Census. 
 
PSP 1.8.3,4; 2.3.7 General Elections 
 
The Political Parties Act was enacted in January 2007.  
 
The drafting exercise of the Electoral Law has started in 2007 within the NCRC. 
Political Parties and civil society groups are preparing their drafts at times with 
technical international assistance. NCRC will produce a comprehensive draft for 
the NA. Parties believe the law will not be enacted before the end of 2007. The 
National Electoral Commission will be formed afterward.  
 
The Electoral Law should have been enacted six months from the start of the 
Interim Period and the Commission within one month from the enactment of the 
Law. 
 

 
Part II. Institutions at the National Level 

 
PSP 2.2 The National Legislature  
The NA was set and is working but some of the opposition parties refused to join.  
 
Since the signature of the CPA, the National Assembly has held four sessions and 
has approved different laws. Among them we recall the Civil Service 
Commission Act, the National Civil Service Act, and the Political Parties Act.  
 
The use of Presidential Decree for the enactment of laws has stopped.  
 
PSP 2.3 The National Executive  
The Presidency and the Executive were established in 2005. The Presidency 
maintains the political and financial control over the implementation of the CPA. 
Cooperation between the Executive and the Legislative is good.  
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Some outstanding issues concerning the implementation of the CPA are waiting 
for a Presidential decision.  
 
PSP 2.4 The National Capital 
After extensive consultations the Parties decided Khartoum is the National 
Capital (NC), where rights of non-Muslim are protected and not adversely 
affected by the application of Sharia.  
 
The ad hoc Committee for the representativeness of the administration of the NC 
was established last October 2005. The Committee finished its work and although 
there were some disagreement the Committee presented its report to the 
Presidency, leaving to that institution the final decision on those matters. 
Khartoum State Government has been formed accordingly.  
 
The Commission for the protection of the rights of non-Muslim was established in 
2007 and was officially inaugurated on April 2007.  
 
No major developments were registered on the representation of people of Sudan 
in the law enforcement agencies in the NC and the provisions for their adequate 
training.  
 
PSP 2.6 The Civil Service 
The National Civil Service Act was enacted on January 2007, after significant 
delay. The National Civil Service Commission Act, after the revision of the 
NCRC, was also approved by the NA. The Chairman and members of the Civil 
Service Commission have just been appointed by a Presidential Decree. 
 
PSP 2.7 The National Security 
None of the CPA provisions has been implemented. The two Parties are studying 
the draft of the new National Security Act.  

 
PSP 2.8 Language 
The NCRC has revised the founding law for the development and promotion of 
national languages and, after the enactment at the NA, the Council for 
development and promotion of national languages will be established. 
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PSP 2.10 Commissions   
The NCRC was first established in April 2005 in order to draft the INC, after 
significant delay. It was formed in its actual capacity in June 2006. It has worked 
on establishing Acts of various Commissions (i.e. Human Rights Commissions, 
Council of languages), which have not been established yet, and on the legislative 
review process (i.e. Political Parties Act). NCRC is now working on the draft for 
the establishment of the National Land Commission and Electoral Law 
Commission. 
 
The National Petroleum Commission dispute has been settled between the two 
Parties. On 19th of April 2007, the NPC had its first meeting and the rules of 
procedures were passed. 
 
The HRC has not been established. The HRC Act has been approved by the 
NCRC in January 2007 and passed to the Council of Ministers that made some 
observations. A Joint Committee NCP/SPLM has been established with members 
of NA and NCRC to look into the observations and to speed up approval. 
 
The National Judicial Service Commission Act was enacted.  
 
FFAMC was formed by presidential decree and its working.   
 
PSP 2.11 The National Judiciary 
The Constitutional Court Act was established last December 2005.  
The National Judicial Service Commission was also established. 
 
 
Part III. Government of Southern Sudan (GoSS)  
 
GoSS was established and is operational. Cooperation between the Executive and 
the Legislative is good.  
 
PSP 3.1 Ad hoc North/South Border Technical Committee  
The ad hoc North/South Technical Border Committee was established on 8th 
September 2005, and its members were appointed on November 2005. The first 
significant meeting of the Committee was held in May 2006.  
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The Committee has carried out a reconnaissance survey on the ground during 
2007 first dry season, as a preparatory work for the demarcation. It could not be 
completed in South Darfur/Western Bahr al Gazal border and in Blue Nile/Upper 
Nile border due to insecurity. The Committee has travelled to UK and Egypt in 
July 2007 to consult maps.  
 
The Ministry of Finance has approved the budget and money is released on 
demand. According to the last plan of the Committee, the demarcation of the 
border is due to happen in February 2008. The Committee will issue a 
recommendation for the Presidency. 
 
PSP 3.5-6 Southern Sudan Legislature and Executive 
The SSLA is operational and it is at its third session. 
During the first session, 16 subcommittees were formed. The DDR Commission 
was established and on May 2006 the Chairman and the Deputy Chairman of the 
DDR Commission were appointed.  
 
On 27th June 2006, when the SSLA was on recess, the following 14 Southern 
Sudan Commissions were established through Presidential decree, despite ISSC 
provision. Nevertheless bills for establishment of these commissions will soon be 
tabled for legislation by SSLA: 
 

1. SS Relief and Rehabilitation Commission; 
2. SS De-Mining Authority; 
3. SS Peace Commission; 
4. SS Anti-corruption Commission; 
5. SS Human Rights Commission; 
6. Public Grievance Chamber; 
7. Reconstruction and Development Fund; 
8. Civil Service Commission; 
9. Land Commission; 
10. Fiscal and Financial Allocation and Monitoring Commission; 
11. Centre for Census Statistics and Evaluation; 
12. HIV/AIDS Commission; 
13. Audit Chamber; 
14. Employees Justice Chamber.   
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SSLA has seriously embarked on addressing issues of corruption within the 
executive.  

 
PSP 3.7 The Judiciary of Southern Sudan 
All Judges have been appointed in the Supreme Court of Southern Sudan, the 
Appeal Court and the County Courts; the system is starting to be operational. 
However there is a lack of qualified supporting staff. The main challenges of the 
SS Judiciary are enlisted below: 
1. Establishment of the Judiciary at all levels 
2. Set standard for the State Judiciary 
3. Develop policies of training and define models 
4. Establish administrative man power at the High Courts level  
5. Define position of customary structure in State Judiciary 
6. Shortage of trained judges and support staff  

 
Part IV. Institutions at the State Level 
All State Executive and Legislative have been established in the last 2 years.  
 
However the issue of compatibility for Southern Sudan States Constitutions is 
still open. The Ministry of Justice in fact refused to issue the compatibility 
certificate to the Constitutions on the basis of a legal incongruity with the INC. A 
model of State Constitution has been developed and agreed on both by the 
Ministry of Justice and the Ministry of Legal Affairs in the South.  
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Minutes from the AEC Plenary Drafting Session Discussion   
of the Power Sharing Working Group 

Draft Report – Outstanding Issues 
October 3rd, 2007 

 
The Coordinator of the Power Sharing Working Group presented the latest draft report 
on “the status of the CPA implementation”. That draft was the result of two drafting 
sessions, one focused on the matrix and the last one focused on the narrative report. 
During the last drafting session the Parties agreed on inserting the general principles of 
the Power Sharing Protocol. The draft is a factual document. 
 
At the Special Drafting Session, the Coordinator of the Power Sharing Working Group 
showed the two issues which were still pending: 
 
Issue 1: 
1.7 National Reconciliation and Healing Process.  
 
The Coordinator of the Power Sharing Working Group proposed to come back at the 
original formulation, i.e. “No national program for reconciliation and healing has been 
launched by GoNU”, instead of inserting the activities that the Parties carried out 
towards the OAGs, that is an issue related to the SA report. 
 
The Parties accepted the proposal made by the Coordinator of the Power Sharing 
Working Group. 
 
Issue 2: 
2.4 National Capital and in particular the Commission for the Protection of the 
Right of Non-Muslim.  
 
During the last drafting session, to overcome the disagreement between the Parties, the 
Coordinator of the Power Sharing proposed to put in the report what is written in the 
Presidential Decree.  
 
During the Special Drafting Session the SPLM insisted to put a sentence to highlight the 
presence in the Commission of a majority of Muslim, whilst the NCP pointed out that 
the role of the Commission is to protect the rights of the non-Muslim and not the non-
Muslim tout court. At last the SPLM proposed to simply stated that the Commission  
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was established and inaugurated, without making any reference to its composition. The 
NCP approved that proposition. 
 
Therefore, the Coordinator of the Power Sharing declared finalised the report on “the 
status of the implementation of the CPA” as far as the Power Sharing Protocol is 
concern.
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Wealth Sharing 
 
 
Activity Timing Executing Body Assessment & Evaluation 
WEALTH SHARING 
PROTOCOL 

   

A. Land Ownership    
Institute a process to 
develop and amend the 
relevant laws to incorporate 
customary laws and 
practices 

During the Pre-
interim Period 
after 
establishment of 
land commissions 
at all levels. 

Land Commissions 
Executive Bodies at all 
levels 
Legislature at all levels  
 

Legislation for the land commission is being prepared 
by the NCRC. Consensus building process is 
underway.  Legislative procedures require it to be 
submitted to the Council of Ministers, then to the 
National Assembly. 

Establish National Land 
Commission  

After approval of 
Interim National  
Constitution 

The National 
Government and  
The Presidency 

 As above. 

Establish Southern Sudan 
Land Commission 
 
 
 
 
 
 
 
 

After 
establishment of 
GOSS 
 
 
 
 
 
 
 

The President of GOSS 
 
 
 
 
 
 
 
 
 

Commission personnel have been appointed, 
although the Land Act has not been enacted. 
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B. Oil Resources    
Consultation and 
participation of 
communities in the 
management of natural 
resources 

Pre-Interim 
Period  

GOS 
GOSS 
States 
NPC 

Some consultations have taken place.  However, a 
systematic community consultation program is yet to 
be developed. 
 

Establish National 
Petroleum Commission 
(NPC) 

Two weeks after 
the adoption of 
the Interim 
National 
Constitution and 
consequent 
formation of 
GONU and 
GOSS 

The Presidency  The NPC has been established.  Internal regulations 
of the NPC were adopted April 19, 2007.  The Joint 
Technical Committee on Oil Revenue has been 
formed and is functioning.  The Secretariat is 
partially functioning, but is awaiting GOSS 
nominees. 
 
 
  

C. Existing Oil Contracts    
SPLM appoint a technical 
team, to have access to 
existing oil contracts 

D Day + 30 Days  
 

SPLM 
Ministry of Energy and 
Mining 

Completed. 
 
 

Assess contracts with social 
and environmental 
problems 

During Pre-
interim period 
and after the 
recommendation 
of the Technical 
Team as provided 

Joint Technical 
committee (GOSS and 
National Government) 
to be appointed by 
National Petroleum 
Commission (NPC) 

Assessment process is underway. 
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 in sub-section 4.1 

of WSA 
  

Persons whose rights have 
been violated by oil 
contracts should be able to 
seek remedy. 

Upon signing the 
CPA 

Affected persons The process (whereby affected persons can seek 
redress) is ongoing. 

D. Sharing of Oil Revenue     
Define “net revenue from 
oil” 

During 
Implementation 
Modalities  

The GOS and SPLM 
Delegation to the 
implementation 
Modalities on WSA 

A formula for sharing of oil revenues has been 
established, and revenues are being divided according 
to the formula. 

Establish a system  to 
monitor daily production of 
oil in all Sudan 

Upon signing of 
CPA and within 
60 Days   

GOS 
SPLM 
 

This falls under the responsibility of the Joint 
Technical Committee.   
 
 
 

Reveal to the SPLM 
production sharing formula 
between GOS and oil 
concessions 

Upon signing of 
CPA and within 
60 Days 

GOS 
 

Completed. 
 
 
 

a) Agree on a mechanism to 
monitor Oil Revenue 
Stabilization Account 
(ORSA) 

Upon signing of 
CPA and within 
60 Days 
 

Joint Technical 
Committee 
 
 

 Completed. 
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b) Agree on the benchmark 
price for 2005 

Upon signing of 
CPA and within 
the IMF quarterly 
review 

Joint Technical Team 
from  GOS and SPLM 

Completed.  
 
 
 

c) Agree on the annual 
benchmark price 

Annually within 
the budget 
process 

NG 
GOSS 
CBOS 

Continuing process. 
 

Establish a system to 
calculate and monitor net oil 
revenue 

Upon signing of 
CPA and within 
30 Days   

GOS 
SPLM 
 

A system of calculation of net oil revenue is in place. 
 
 

Transfer of (2%) of 
producing State share of net 
oil revenue 

D Day  National Ministry of 
Finance for Oil 
Producing States in the 
North 
Ministry of Finance of 
GOSS for Southern 
Sudan Oil Producing 
States 

This is being done on a continuing basis.  Entitlement 
to oil revenue for Bahr el Ghazal, Abyei, Dinka 
Ngok, and Misseriya has not yet been established 
because Abyei Area borders have not been agreed 
upon. 
 
 
 

Transfer of the GOSS share 
of 50% of net oil revenue 

D Day Oil Revenue Allocation 
Committee composed 
of representatives of: 
MOF (NG, 
SPLM/GOSS), NPC, 
CBOS, BOSS and 
relevant States. 

This is being done on a continuing basis.  Entitlement 
to oil revenues from Abyei has not yet been 
established because Abyei Area borders have not 
been agreed upon. 
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Establish Future Generation 
Fund 
 

Upon reaching a 
ceiling of 2 
million barrels a 
day production 

Joint Technical Team 
(GOS and GOSS) 
 

Oil production has not yet reached 2 million barrels a 
day. 
 
 

E. Sharing of Non-oil 
Revenue 

   

Collection of non-oil 
revenue by GOSS and states 

After 
establishment of 
GOSS and 
governments of 
States  
 

Ministry of Finance of 
GOSS 
Ministry of Finance of 
States 

New taxation legislation under preparation by GOSS.  
Information on state revenues is lacking.   
 
 

F. Equalization & Allocation 
of Nationally collected 
Revenues 

   

Establishment of National 
Revenue Fund (NRF) 

D Day +1  National Ministry of 
Finance 

Completed. 
 
 

Agree on mechanisms to 
transfer to GOSS 50% of 
national non-oil revenues 
collected in Southern Sudan 

After 
establishment of 
GOSS 
  

National Ministry of 
Finance 
Fiscal and Financial 
Allocation and 
Monitoring 
Commission (FFAMC) 

The two parties agree that the schedules of powers 
enumerated in the CPA are to be respected.  
Difficulties have been experienced in collecting 
revenues.  However, some National non-oil revenues 
are now being collected.  The two parties are working 
to establish the mechanisms necessary for full 
collection of revenues due by the relevant authorities. 
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Agree on an approach to 
appeal for donor funds for 
the reconstruction of South 
Sudan. 

Immediately 
before the signing 
of CPA 

Joint Assessment 
Mission (JAM) Core 
Coordinating Group 
(CCG) 

 Completed – the Sudan Donor Consortium serves 
this role. 
 
 
 

G. Fiscal and Financial 
Allocation and Monitoring 
Commission (FFAMC) 

   

Establish FFAMC Pre-interim 
Period after 
Constitution 
Review 
Commission 
(CRC) report 
approved as per 
sub-section 
2.10.1.6 and 
2.12.9 of Power 
Sharing Protocol  

The National 
Government, GOSS 
and States 
Presidency to appoint 
the Chairperson 

Established and in operation.   
 

Establish formulae for 
allocating resources to war 
affected areas 
 
 
 

Pre-interim 
period after 
establishing 
FFAMC  
 
 

FFAMC 
 
 

Formula for distribution of revenues to all states has 
been devised. 
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H. Division of Government 
Assets 

   

Establish a joint technical 
committee to assess and 
allocate assets between 
various levels of government 

After 
establishment of 
GONU and 
GOSS and when 
disputes arise 
 

Joint Technical 
Committees for each 
level of government 

Several committees formed, work still in progress. 
 
 

I. Accounting Standards    
Establish National and 
Southern Sudan Audit 
Chambers 

Immediately after 
establishment of 
GONU and 
GOSS 
 

The Presidency 
 National Assembly 
GOSS 

Chamber established,, although legislation is not yet 
enacted. 
 
 

K. Financing the transition    
National government assists 
the SPLM/A in the 
establishment of the new 
transitional governments at 
GOSS and State levels  
 

After signing of 
the CPA  
 

National Government 
Joint National 
Transition Team 
(JNTT) 
 

Completed. 
 
 

Establish a Joint National 
Transition Team (JNTT) 

Upon signature of 
CPA 
 

GOS (President of the 
Sudan) 
SPLM Chairman 
 

Established; initial functions have been modified. 
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L. Banking & Currency    
Enact/modify legislations to 
set up a dual banking 
system 

Immediately upon 
signing CPA and 
within  90 Days 

The National 
Legislature 
 

Legislation has been enacted establishing a dual 
banking system. 
 
 

Appoint Board of Directors 
(BOD) of Central Bank of 
Sudan (CBOS)  

Immediately 
within one week 
after ratification 
of CBOS Act 
 

The Presidency Completed 
 
 

Restructure CBOS Within 30 days 
after appointment 
of BOD 
 
 

CBOS BOD 
 

Completed.  Bank of Southern Sudan set up 
 
 

Establish Bank of South 
Sudan (BOSS) 

Within 30 days 
after appointment 
of BOD  
  

CBOS BOD 
 

BOSS established and in operation 
 
 

a) Establish a joint 
committee to design national 
currency 

Immediately upon 
signing of CPA. 

Joint Technical 
Committee from (GOS 
and SPLM) 

Completed 
 
 

b) Assess circulating 
currencies in South Sudan 

Within 30 days 
after signing the 
CPA. 

Joint Technical 
Committee (GOS and 
SPLM ) 

Completed 
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Activity Timing Executing Body Assessment & Evaluation 
c) Issuing new currency After designing 

and assessing 
currencies 
circulating in 
South Sudan. 

CBOS New currency issued January 9, 2007.  Will be 
phased in over a period ending August 31, 2007. 
 
 

M. Borrowing    
Enacting borrowing 
standards and requirements 
by CBOS  

After amendment 
of CBOS Act to 
comply with the 
CAP and after 
establishment of 
GOSS and States. 

CBOS BOD 
 

Done.  Embodied in amended CBOS Act. 
 

N. Reconstruction & 
Development Funds 

   

Establish South Sudan 
Reconstruction and 
Development Fund (SSRDF) 

After 
establishment of 
GOSS 

SPLM Economic 
Commission/GOSS 

Established, but not operational. 
 
 

Establish monitoring and 
evaluation system for 
accountability and 
transparency 

Pre-interim 
Period 

GOSS 
Project Implementation 
Authority 

Completed.  (Anti-Corruption Committee, Employee 
Justice Chamber and Public Grievances Board 
established.) 
 

Establish an oversight 
committee for SSRDF 

Pre-interim 
Period and after 
the establishment 
of SSRDF 

GOSS Established, but not yet fully operational. 
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Activity Timing Executing Body Assessment & Evaluation 
Establish National 
Reconstruction and 
Development Fund (NRDF) 

Pre-interim 
Period 
 

Ministry of Finance 
JNTT 

Established. 
 
 

Establishment of two multi-
donor trust funds (MDTFs) 
– one for Southern Sudan 
and other national 

Pre-interim 
Period before the 
donors 
conference 
 

National MDTF 
(National Government 
and World Bank) 
South Sudan MDTF 
(SPLM/ GOSS and 
World Bank) 

Both MDTFs established and in operation. 
 
 

Set criteria for eligible 
financing from MDTFs 

Pre-interim 
Period before the 
donors 
conference 

To be determined by 
MDTF systems.  

Completed; done by the World Bank 
 
 

Establishment of special 
accounts in a commercial 
bank in Southern Sudan for 
GOSS 

Pre-interim 
Period 
 
 

Ministry of Finance of 
GOSS 
 

GOSS has established bank accounts in Khartoum, 
Nairobi and elsewhere. 
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Minutes from the AEC Plenary Drafting Session Discussion 
 of the Wealth Sharing Working Group  

Draft Report – Outstanding Issues 
October 3rd, 2007 

 
 
Meeting in a plenary session to discuss remaining difficulties in agreeing the reports by each 
of the four working groups, the AEC discussed the following four points concerning the 
matrix being drafted by the Wealth Sharing Working Group (WSWG). The AEC Chairman 
stressed to the participants the goal of finalizing the report, which will be forwarded to the 
Presidency, by adhering to its factual nature. 
 
On each topic, discussion began with a representative of the Coordinator attempting to 
summarize the position of each of the two sides. 
 
Issue 1:   
B.  Oil Resources – 1st point: “Consultation and participation of communities in the 
management of natural resources.” 
 
On this point, discussion centered on whether, as the SPLM said, consultation and 
participation should include all oil contracts in the South (regardless of whether they had been 
signed before or after signing of the CPA), or, as the NCP held, the relevant portions of the 
CPA and Wealth Sharing Protocol concerned only contracts signed after the CPA. 
 
The two parties agreed to the wording: Some consultations have taken place.  However, a 
systematic community consultation program is yet to be developed.” 
 
 
Issue 2: 
D. Sharing of Oil Revenue – 1st point: “Define “net revenue from oil.” 
 
Discussion here regarded the proper forum for discussing the SPLM’s concerns about the 
level of management and transport fees being deducted from oil revenues.  The NCP 
representative stated they have no objection to discussing these issues, but that such concerns 
should be raised at the JTC and/or at the upcoming mid-term evaluation.  The SPLM replied 
that their concern is to make certain that this topic will be discussed in the future, and that 
wording in the WSWG’s report not preclude such a discussion.  The NCP representatives  

 40



 
 
 

ASSESSMENT AND EVALUATION COMMISSION 
Factual Report  

on the Status of CPA Implementation, 2007 
 
 
expressed their willingness to discuss this issue in the future and agreed that this be noted in 
the minutes of the drafting session.  The Chairman urged the SPLM to accept this solution, 
and the SPLM representatives agreed.  Accordingly, the agreed language in the matrix is: 
 
“A formula for sharing of oil revenues has been established, and revenues are being 
divided according to the formula.” 
 
 
Issue 3: 
F.  Equalization & Allocation of Nationally collected Revenues – 2nd point: “Agree on 
mechanisms to transfer to GOSS 50% of national non-oil revenues collected in Southern 
Sudan.” 
 
Discussion concerned who (GOSS or representatives of the National Government) should be 
collecting national non-oil revenues in Southern Sudan, both taxes and customs duties.  Both 
sides agree that some (but not all) duties are being collected.  In the end, the two parties 
agreed to this language for the matrix: 
 
“The two parties agree that the schedules of powers enumerated in the CPA are to be 
respected.  Difficulties have been experienced in collecting revenues.  However, some 
National non-oil revenues are now being collected.  The two parties are working to 
establish the mechanisms necessary for full collection of revenues due by the relevant 
authorities.” 
 
 
Issue 4: 
G.  Fiscal and Financial Allocation and Monitoring Commission (FFAMC) – 

1st point: “Establish FFAMC.” 
 
The WSWG Coordinator prefaced discussion of this point by noting that the current FFAMC 
Chairman is to be invited to address a special plenary meeting of the AEC before the 
scheduled October 30 regular plenary session.  The aim of his presentation will be to describe 
the Commission’s performance and its duties, and then to entertain questions from AEC 
members.  Should we be unable to reach agreement today, the Coordinator said, this session 
would be an opportunity to clarify the FFAMC’s role.  The Chairman stressed that the AEC’s 
goal is to adopt the report at the next plenary (October 30).   
 
 

 41



 
 
 

ASSESSMENT AND EVALUATION COMMISSION 
Factual Report  

on the Status of CPA Implementation, 2007 
 

 42

 
The two parties then engaged in a brief explication of their positions on this issue.  In the end, 
the two parties agreed to accept the original language, with this, the minutes of the drafting 
session on the WSWG portion, to make note of the disagreement between the two parties on 
the FFAMC’s role and duties. 
 
Discussion of the AEC plenary session then moved on to the Power Sharing Working Group. 
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The Three Areas   
 
Activity Timing Executing Body Assessment & Evaluation 
PROTOCOL  
ON ABYEI AREA 

   

A. Abyei Special      
    Administrative Status 

   

According Abyei Special 
Administrative Status 

Upon signature of 
CPA 

The Presidency Abyei has yet to receive special administrative status 

Abyei residents becoming 
citizens of both Southern 
Kordofan and Bahr el 
Ghazal 

Upon signature of 
CPA 

As per agreement Residents have yet to become citizens of both 
Southern Kordofan and Bahr el Ghazal. 

Representation of Abyei 
residents in the legislatures 
of Southern Kordofan and 
Bahr el Ghazal 

When relevant 
legislature comes 
to effect 

The Parties NCP: Abyei residents represented through their 
parties and within their quota 

Establishing Executive 
Council 

As per agreement The Presidency Executive Council yet to be established  

Establish mechanism to 
transfer shares of net oil 
revenue from Abyei Area 

As per Wealth 
Sharing 
Agreement 

 Mechanism yet to be established 

Deployment of international 
monitors to ensure full 
implementation of this 
agreement 

After this 
agreement comes 
into force 

International 
Community 

International monitors have been deployed. 
Interpretation between SAF and UNMIS differ on the 
extent of the area to be monitored as the SAF claim 
that the areas north of Abyei town are not considered 
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Activity Timing Executing Body Assessment & Evaluation 
   war affected. 
B. Administrative Structure    
Mechanism for appointment 
of members of Abyei 
Council 

As per Agreement 
on Abyei Area 

The Presidency The issue of Abyei remains unresolved. SPLM is of 
the opinion that the ABC report as submitted to the 
Presidency should be fully implemented. The NCP is 
of the opinion that that the experts have exceeded 
their mandate and that the report is a priori invalid. 
Common denominator is that the elements of the 
administrative structure and financial resources have 
not been implemented. 

Appointment of Chief 
Administrator and his / her 
deputy 

As per Agreement 
on Abyei Area 

The Presidency Idem 

Appointment of heads of 
departments 

As per Agreement 
on Abyei Area 

The Presidency & 
Chief Administrator 

Idem 

Determining the executive, 
legislative and financial 
powers and competencies of 
Abyei Area 

As per Agreement 
on Abyei Area 

The Presidency Idem 

Establishment of Courts for 
Abyei Area 

As per Agreement 
on Abyei Area 

National Judiciary Idem 

C. Financial Resources :    
Sharing of net oil revenue 
from oil produced in Abyei 
Area 

As per Wealth 
Sharing 
Agreement 

As per Wealth Sharing 
Agreement  

Idem 
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Activity Timing Executing Body Assessment & Evaluation 
Mechanism of transferring 
other non-oil financial 
resources to Abyei  
Administration 

  Idem 

Allocation from National 
Government to cover cost of 
establishment of the new 
administration, its running 
cost and provision of 
services 

Upon 
establishment of 
Abyei 
Administration  

The Presidency Idem 

Establishment of Abyei 
Resettlement, 
Reconstruction and 
Development Fund 

Upon 
establishment of 
Abyei 
Administration 

Abyei Executive 
Council 

Idem  

National Government 
appeals to international 
donor community to 
facilitate the return and 
resettlement of the residents 
of Abyei Area 

Upon signature of 
the CPA 

National Government GoNU, UNMIS and donors have established a broad 
returns strategy for the return and settlement of Abyei 
Area residents. 

Opening of Special Accounts 
for Abyei Administration 
 

After the 
appointment of 
the Chief 
Administrator 

Abyei Executive 
Council 

As under first element of B (Administrative 
Structure) 
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Activity Timing Executing Body Assessment & Evaluation 
D. Geographical Boundaries    
Establishment of Abyei 
Boundaries Commission 
 

Upon signature The Two Parties Abyei Boundaries Commission was established by 
the two parties 

Mechanism for selecting 
members of Abyei 
Boundaries Commission 

As per the 
Parties’ attached 
agreed text of 
17/12/2004 
(Abyei Annex). 
Article (2) 
 

The Two Parties Mechanism was established and members to the 
commission selected 

Presentation of final report 
of boundaries on Abyei 

Before the end of 
the Pre-interim 
Period 
 

Abyei Boundary 
Commission 

The ABC Expert Report was submitted to the 
Presidency but parties differ over whether or not the 
report has officially been presented to the Presidency. 

Putting the Special 
Administrative Status of 
Abyei Area into immediate 
effect 

By the beginning 
of the Interim 
Period. Article (6) 
and (7) of the 
Parties’ agreed 
text of 
17/12/2004 
(Abyei Annex) 
 

 The special administrative status has not yet been 
conferred on Abyei. 
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Activity Timing Executing Body Assessment & Evaluation 
E. Residents:    
Mechanism for 
representation of residents 
of Abyei Area in the two 
legislatures 

Prior to elections Presidency/National 
Electoral Commission 

NCP: Parties are represented and selected through 
political parties and within quotas. 

F. Security Arrangements:    
Establishment of Abyei 
Area Security Committee 

As soon as the 
executive is 
formed  

Abyei Administration As under first element of B (Administrative 
Structure) 

H. Reconciliation Process:    
Formation and Deployment 
of Joint Battalion in Abyei 
Area (JIU Battalion) 

As per Ceasefire 
Agreement 

JDB Formation and deployment of JIU for Abyei has 
commenced with the arrival of the SPLA contribution 
in November 2005 followed by the SAF contribution 
in January 2006. 

Deployment of international 
monitors 

As per Ceasefire 
Agreement 

As per Ceasefire 
Agreement 

International monitors have been deployed. 
Interpretation between SAF and UNMIS differ on the 
extent of the area to be monitored as the SAF claim 
that the areas north of Abyei town are not considered  
war affected. 

Peace and Reconciliation 
Process in Abyei Area 

Upon signature of 
the 
Comprehensive 
Peace Agreement 

The Presidency,  
Abyei Area Council 
Administration, 
Bahr El Ghazal, 
W. Kordofan, 
Civil Society 

Several peace and reconciliation processes and 
conferences have taken place but these were set and 
up and led by the international community. The 
Presidency has yet to start the Process of Peace and 
Reconciliation. 
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Activity Timing Executing Body Assessment & Evaluation 
PROTOCOL ON 
BLUE NILE AND 
SOUTHERN KORDOFAN 

   

A.  Preamble    
Settling the name of Nuba 
Mountains/Southern 
Kordofan & issues of 
merger 

During the 
current  
negotiations 

SPLM and GOS 
Negotiating Teams 

Name issue was settled by the SPLM and GOS 
negotiating teams. 

B.  Popular Consultation     
Establishment of State 
Legislature 

Within the Pre- 
Interim Period. 

NCP and SPLM - Established for Southern Kordofan on 12 December  
   2005. 
- Established for Blue Nile on 5 December 2005 

Appointment of  Governor 
and Deputy Governor 

After the  
Institution of the 
Presidency is 
formed 
 

NCP and SPLM Both Governors and Deputy Governors have been 
appointed 

Appointment of State 
Council of Ministers in Pre-
Elections and 
Commissioners 

After the 
appointment of 
the Governor 

State Governor and 
State Legislation in 
Consultation with the 
Parties 

The Blue Nile State Government was formed on 5 
November 2005. 
 
A caretaker Southern Kordofan State Government 
was formed on 7 March 2006 and the executive part 
dissolved on 19 February 2007. A new executive 
took office on 27 February 2007. 
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Activity Timing Executing Body Assessment & Evaluation 
Establishment of Local 
Councils pre-elections 

After the 
appointment of 
Commissioners 

State Governor in 
Consultation with the 
Commissioner. 
 

Local Councils have been established.  

Establishment of State 
Security Committee 

Immediately after 
the State 
Government is in 
force. 

The State Executive State Security Committee has been established but, 
according to the SPLM, the composition is not 
according to the CPA. 

State Police Service, prisons 
W/life, fire brigade be 
recruited. 

Within the first 
six months of the 
Interim Period 

State Executive 
(Institutions concerned) 

NCP: recruitment in progress based on citizenship of 
the respective states. 
 
SPLM: recruitment based on citizenship and quality 
but care should be taken that the police force should 
be reflective and representative of the local 
population.  

State Civil Service   Civil Service not yet harmonized. SPLM and NCP do 
not agree on the percentages. 

C.  The State Legislature :    
Drafting, preparation and 
adoption of State 
Constitution 

After the adoption 
of the Interim 
National 
Constitution and 
preparation of the 
State Model 
Constitution  

- State Legislature 
- Constitutional Review  
   Commission 

Both Constitutions adopted and signed. 
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Activity Timing Executing Body Assessment & Evaluation 
New Legislation/laws After the 

establishment of 
the State 
Legislature 

State Legislature and 
Sate Governor 

Legislation is being produced by both State 
Legislatures on a case by case basis. No enactment of 
new of revised laws required by the CPA, takes 
place. The Southern Kordofan State Legislature has 
been hampered by the absence of a State 
Constitution. 
 

D.  The State Judiciary:    
Establishment of State 
Courts 

After the adoption 
of the State 
Interim 
Constitution  

The State Judiciary Existing State Courts have been confirmed in both 
Southern Kordofan and Blue Nile 

E.  State Share in National  
     Wealth : 

   

Collection of taxes and 
revenue 

Immediately after 
the new 
Government 
comes into force 

State Executive Taxes and revenue are being collected in both States 

Transfer of State’s share  of 
(2%) of net oil revenue oil 
producing States 

As per Wealth 
Sharing 

As Per Wealth Sharing 2% oil revenue is being transferred to Southern 
Kordofan 

State representation  in 
FFAMC  

As per Wealth 
Sharing 

As per Wealth Sharing State is represented 

Transfer of State’s share in 
NRDF 

As per Wealth 
Sharing 

As per Wealth Sharing NRDF is established but yet to be formed. 
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Presidential additional 
allocation to State 

After the 
formation of the 
State Government 

The Presidency According to the NCP, the President has announced 
funding of projects during his recent visits to the 
states to be funded by the Presidency. 
 
According to the SPLM, the additional allocation 
need to be budget based, not project based, and need 
to be coordinated with the SPLM. 

Establishment of Technical 
Committee for Division of 
government assets and 
disputes resolution 

Whenever dispute 
arises 

GoNU and state 
concerned 

Technical Committee yet to be established 

F.  State Land Commission    
Establishment of State Land 
Commission 

After the 
establishment of 
the State 
Government.  

The State Executive State Land Commissions yet to be set up. Awaiting 
National Land Commission. 

Review existing land leases 
and contracts and examine 
the criteria  

On complaints 
lodged 

- State Land 
            Commission  
      -     State Executive 
 

Idem 

G.  Security Arrangements    
SAF troops level in the two 
States 

After the 
formation of the 
Institution of the 
Presidency 

The Presidency NCP: SAF troop level during peace time to be 
established by the Presidency after establishment of 
the JIU and redeployment of the SPLA to under the 
1-1-1956 Boundary. 
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Activity Timing Executing Body Assessment & Evaluation 
H.  Pre-Election     

Arrangements 
   

Representation of the State 
in National institutions 

As per Power 
Sharing and 
Wealth Sharing. 

The Presidency Representatives from both states are represented in 
the national institutions.  

Representation in national 
Legislative Assembly 

  Representatives from Blue Nile and South-Kordofan 
represented in the National Assembly 

Representation in Council of  
States 

  Representatives from Blue Nile and South-Kordofan  
represented in the Council of States 

Representation in the  
FFAMC 

  Representatives from Blue Nile and South-Kordofan 
represented in the FFAMC 

Representation in  
Constitutional Review 
Process 

  Representatives from Blue Nile and South-Kordofan 
represented in the NCRC 

Representation in NRDF 
Steering Committee 

   

Order in which each party 
assumes the governorship in 
each state. 

After the 
establishment of 
the Presidency 

The Presidency Implemented 

A. Southern Kordofan  After the 
establishment of 
the Presidency 

The Presidency Nominees for the posts were submitted 4 months ago 
but no decision has been taken yet (SPLM). Deadline 
was 22 March 2007 

B. Blue Nile State After the 
establishment of 
the Presidency 

The Presidency Implemented 
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Activity Timing Executing Body Assessment & Evaluation 
Fund for the War Affected 
Areas 

After the 
establishment of 
the Presidency 

The Presidency Not yet implemented 
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The Three Areas 

 
The implementation of the Protocol on the Resolution of the Abyei Conflict shows little 
progress as parties have not been able to reach final agreement on the way ahead with regard 
to the Abyei Boundaries Commission-report of 14 July 2005. The Protocols on the resolution 
of the Conflict in Southern Kordofan and Blue Nile have shown progress but the governments 
of the two states have to find a way to render the civil service more inclusive. 
 
The AEC Working Group has convened eight sessions and organized a Special Plenary 
Session on South Kordofan and Blue Nile. The WG has mainly focused on the resolution of 
the Abyei conflict as this was determined a priority in the initial AEC-work plan. Convening 
of meetings on Abyei has on many occasions been subject to and dependent on developments 
outside the AEC-structure such as the Presidency-meetings at which Abyei was to be 
discussed. Improving the linkage between the Presidency discussions on Abyei and those in 
the AEC Working Group is important as is catering to the immediate needs of the people of 
Abyei. 
 
 
Resolution of the Abyei Conflict: 
 
Progress with regard to the Protocol on the Resolution of the Abyei Conflict has been little as 
the key decision on the ABC-report, submitted to the Presidency on 14 July 2005, has yet to 
be taken. Parties differ on the validity of the report which prevents the further implementation 
of the majority of provisions of the protocol. The NCP is of the opinion that the ABC’s 
experts have overstepped their mandate; therefore their report is not valid. The SPLM says the 
report is final and binding as it has been properly presented to the Presidency, therefore 
immediate implementation is required. 
 
Both partners have held discussions within and outside the framework of the AEC to come to 
a solution. During the 1st Joint Meeting between the NCP's Leading Office and the SPLM's 
Politburo, parties agreed on four options to resolve the dispute: (1) to reach a solution based 
on political grounds; (2) Invite the experts to come and defend their report; (3) Refer the 
question for solution via the legal means i.e. to the constitutional court; and (4) Refer the 
question to arbitration through a third party approved by the two sides. The AEC Legal Expert 
provided a legal opinion on the Implementation of the Abyei Protocol. Thus far, the first 
option of pursuing a political settlement for the issue has been the  
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preferred and agreed option between the Parties. Implementation of the other options has 
however not been excluded by either Party.  
 
The discussions between the two Parties have not yet yielded any outcome. As a result Abyei 
has yet to be conferred its Special Administrative Status by the Presidency as is called for in 
the Abyei Protocol, and has its administrative structures set up.  Due to this situation  the 
provision of basic services to the people living in Abyei has been minimal. Parallel structures 
have emerged as stop-gaps. 
 
The need to act in the interest of the people of Abyei has led to a discussion in the AEC 
between Parties, pending a final decision on the ABC-report, establishing an interim 
administration for a limited period of time and within provisional borders. In this discussion, 
Parties agreed on some of the features of such an interim administration such as the 
endowment of full administrative powers and financing by the Presidency.  
 
Discussions are ongoing. Whenever Abyei receives its special administrative status and an 
administrative structure is established, calculations will be made of the net-oil revenues that 
should have been transferred to Abyei since the start of the CPA.  
 
The first components of the Abyei Joint Integrated Unit (JIU) belonging to the SPLA entered 
Abyei on 28 November 2005 to be followed by its SAF counterparts on 5 January 2006. The 
JIU has been formed and deployed. However, the Abyei JIU is plagued by the common 
problems facing the JIUs as highlighted in the draft report of the AEC Security Arrangement 
Working Group. 
 
The security situation continues to be unpredictable due to competition between Dingka Ngok 
and Misseriya tribes over scarce natural resources, basic services and the passage during rainy 
and dry season of Misseriya people and cattle. The redeployment of SPLA forces from East-
Sudan and of Other Armed Groups from Khartoum has led to a constant passage of soldiers 
and arms through Abyei. Both parties state that the other is strengthening its military presence 
in Abyei, specifically around the oil-rich areas. 
 
UNMIS monitors have been deployed in the Abyei Area since the signing of the CPA. 
However, UNMIS and SAF disagree on the area of monitoring. SAF is of the opinion that the 
area north of Abyei town is not part of the cease fire zone and thus therefore not falls within 
the scope of UNMIS’ monitoring duty and has imposed restrictions to the area north of Abyei 
town. Consequently, SPLA has imposed restrictions to the area south of Abyei town. The 
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difference in interpretation of this CPA-reference is still subject of discussion in the CJMC 
and CPC. 
 
 
Protocol on the Resolution of the Conflict in Southern Kordofan and Blue Nile 
 
Overall, the implementation of the Protocol on the Resolution of the Conflict in Southern 
Kordofan and Blue Nile has seen substantial progress. However, both states are coping with 
the fiscal and policy decentralization that is part of the principles of the CPA and has led to 
significant problems and challenges. These problems and challenges are compounded by the 
specific transitional status of both States.  
 
In both States, the appointment of the Governor and his Deputy, and the establishment of the 
Executive and the State Legislature have been completed. The State Constitutions have been 
adopted. Existing State Courts have been confirmed and are functioning. Also, both states are 
represented at the national level including the Executive, Legislature and various CPA-
Commissions.  
 
Due to the delays in forming the Southern Kordofan State Government and adopting the State 
Constitution, the State Legislature has not been working optimally and legislation/legal 
reform has been sparse. The delay in adopting the State Constitution also prevented the 
budget from being spent timely and efficiently. 
 
In both States, the establishment of a State Land Commission is considered a priority in order 
to, inter alia; review existing land leases and contracts. The SPLM is ready to set up such a 
commission; the NCP states that first the National Land Commission at the national level 
should be established. Both SPLM and NCP agree on the fact that positions need to be filled 
based on citizenship, experience and professional qualifications. Both Parties agree to take 
into consideration to positively discriminate candidates from war effected areas. 
 
Both Parties acknowledge the ongoing efforts to establish the police service at State level. 
Both Parties agree that the State Police Service shall adhere to national standards and 
regulations and recruitment be based on state citizenship, experience and professional 
qualifications. Efforts should be intensified to ensure that the police service is representative 
of the population of the respective state.  
 
There are currently some SPLA troops and a number of Other Armed Groups (OAGs) active 
in Southern Kordofan which impact negatively on the state’s security situation and on the  
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integration and deployment of the Joint Integrated Units. Integration is progressing slowly and 
not all JIU-elements are co-located. A difference in opinion on whether or not  
 
the PDF, mobile police and people’s police are to be marked as OAG, is a potential problem.  
 
Returns of IDPs have taken place throughout the last two years. Returns have been 
spontaneous and organized. The returns have put a strain on the already scarce resources of 
both states and have led to some tensions between local communities. 
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Security Arrangements 
 
Summary 
 

1.      2007 is the year in which the majority of the Security arrangements are due for 
completion – by 9th July 2007 all redeployments, establishment and deployment of Joint 
Integrated Units (JIUs) and integration of Other Armed Groups (OAGs) should have been 
complete.  Despite substantial progress, redeployments and the creation of effective JIUs 
have not been completed.  Aside from the serious incident in Malakal in November 2006, 
ceasefire violations have been few and comparatively minor – the peace has held.  Both 
parties have put great efforts into attending to the security provisions but mistrust remains, 
particularly on the SPLM side.  Priorities remain: 

a.       the completion of redeployments; 

b.      the deployment, establishment, training, integration and local tasking of the 
JIUs with priority on their taking over security tasks in the oilfields, and in the 
Transitional Areas;  

c.      resolution of remaining OAG issues; and, 

d.      acceleration of the Disarmament, Demobilization and Reintegration 
(DDR) programmes. 

 
 
Cease-Fire 
 

2.      There has been one serious ceasefire violation, in Malakal in November 2006 with 
substantial loss of life and the deployment of heavy weapons.  There has yet to be a 
Ceasefire Joint Monitoring Commission (CJMC) or other joint investigation which could 
lead to the perpetrators being brought to justice, but the significant presence at that time of 
other armed groups and an absence of integration of the Joint Integrated Units (JIUs) 
(whose components fought each other) were contributory factors.  The situation was 
brought swiftly under control by the CJMC without whose intervention the conflict was set 
quickly to escalate.  There have been a number of other, less serious, reported violations, 
mostly involving other armed groups.  With the significant progress made in integrating 
OAGs since January 2006 it is hoped that such violations will markedly reduce. 
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3.      The Joint Monitoring Teams, Area Joint Military Commissions and the CJMC are 
operating effectively and there is good cooperation generally between the parties and the 
UN.  Many issues of detail relating to separation of forces, ceasefire violations and 
redeployments have been dealt with effectively through the CJMC and its subordinate 
bodies.  CJMC decisions are made jointly by the Chair a senior representative each of SAF 
and SPLA.  The Ceasefire Political Commission (CPC) has operated although there was a 
period of some months in 2007 in which it did not meet.  There remain some outstanding 
issues for resolution, including restrictions on freedom of movement of UNMIS in the 
Abyei area. 

 

Re-deployment 
 

4.      The SPLA completed its redeployment from the East in mid 2006, although SAF 
maintains that some of these SPLA forces remain North of the 1.1.56 line.  The UNMIS 
operation in the East consequently closed down.   

5.      SAF accelerated its redeployment from Equatoria and Bahr Al Ghazal in 2006 and 
maintains that it redeployed over 90% of its non-JIU forces from the South by the CPA 
deadline of 9 July 07, by which time there should have been no SAF troops, aside from SAF 
contribution to JIUs, south of the 1.1.56 border.  The CJMC (UNMIS, SAF and SPLA) 
stated on 9th July that UNMIS had at that time verified the redeployment of 30,837 SAF 
from a declared start state of 46,403 (66.5%).  The status of a further 8,919 voluntarily 
demobilized SAF was contested by the SPLA on the grounds that they believed  that these 
forces had only been disarmed but continued to enjoy the status of SAF troops.  For its part, 
SAF stated it would make after-service benefit payments until the end of 2007 from which 
time these ex-combatants would have no further links to SAF.  This issue was taken by the 
CPC on 26th July and on 20th August 2007 the CJMC’s position was that 87.4% of the 
SAF’s 46,403 troops in the south had been redeployed, integrated into JIUs or demobilized.   

6.      SAF states it now has a total of 3,655 soldiers left in the South, predominantly in the 
oil producing areas. It justifies this on a need to protect a vital national asset while the JIUs 
are not ready to take over, and because it views that SPLA troops in the areas have not 
deployed to Assembly Areas. SPLM contests this position, asserting that no such 
conditionality exists in the CPA.  The CPC has agreed a 3 track plan (deploy JIUs, SAF 
redeploy north, SPLA deploy to Assembly Areas) but the timetable is not yet clear.    
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Planning is underway within the Joint Defense Board (JDB) and JIU command to ensure 
that the JIUs will be able to take on the task.  

7.      SPLM further maintains, independently of the CJMC position, that SAF has over 
12,000 troops in Unity State, 7,000 in Upper Nile, a full brigade in Northern Bahr el Ghazal 
and 2 brigades in Western Bahr el Ghazal. The chair of the CJMC stated on 20th August  
that no large concentrations of SAF forces remained in the South.  Malakal, the last 
remaining northern Garrison town in the South was handed over to the JIU on 9th July 07, 
although some troops have yet to redeploy.  

8.      SPLA currently retains forces in Blue Nile and in South Kordofan – its start figures 
were 22,601 in Nuba Mountains and 35,330 in Southern Blue Nile.  Their redeployment 
should have been triggered by the establishment of the JIUs in those states and, separately, 
the CPA indicates that this should have completed by 15 months into the agreement.  But 
there had been disagreement between the parties over the definition of ‘establishment’.  
Nevertheless, the SPLA redeployment commenced in early July 2007.  It is on temporary 
hold to allow UNMIS to put in place effective monitoring and verification measures. SPLA 
is concerned is that areas from which its troops have redeployed will become zones of 
insecurity. 

 

Establishment of the Joint Integrated Units (JIUs) 

The second half of 2006 and early 2007 has seen the consolidation of the JDB and its 
supporting Joint Technical Committee (JTC) as a military-strategic decision making entity.  
The JDB deals with matters of weight, approving budgetary and other proposals constructed 
by the JTC and acting as a forum for discussion on wider CPA related issues complementary 
to the CJMC, CPC and AEC.  There has been significant progress.  There is an agreed 
Government of National Unity budget of approximately US$55m for the Joint Integrated 
Units in 2007.  All JIU soldiers are paid monthly, now at a rate 65% above that of SAF, 
representing the special nature of the units.  Officers and soldiers have a new, common 
uniform and JIU emblem.  A number of vehicles have been bought and provision made for 
food for the whole of 2007.  A contract has been let for prefabricated accommodation to meet 
the needs of locations where there is particularly poor infrastructure, and building is about to 
commence in Kadugli and Ad Damazien.  The Common Military Doctrine and code of 
conduct have been agreed: a significant achievement.  The JIU operational HQ in Juba is 
functioning and has recently issued training directives to the JIU Divisions.  A 3 month pilot  
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programme in Juba has seen the training and integration of two JIU companies and it is 
planned to continue this training on a brigade by brigade basis. 
 

9.        However, the flow of operating funds has all but stopped and no significant funding 
has yet been made available by the Government of National Unity’s Ministry of Finance 
from the Presidency agreed budget for JIU training (although it is understood that an 
‘emergency grant’ has been agreed).  These funds are necessary if JIUs are to carry out 
essential integration training.  Establishment and deployment of properly integrated JIUs 
remains key to the completion of the security arrangements.   

10.      On the ground, progress in establishing the JIUs has been slower than envisaged in 
the CPA which required the formation, training and tasking of JIUs to be complete in 
September 2006.  On 20th August the CJMC stated that, overall, 80.1% of the total of 
39,000 JIU troops had been mobilised (SAF 82.5%, SPLA 77.7%).  However, while 
collocated, and with each JIU having a commander chosen on a rotating basis between SAF 
and SPLA, in practice the two command chains have generally remained separate, with 
separate administration and, to date, limited professional interaction.  A proportion of the 
SAF elements in JIUs is comprised of former SAF-aligned OAGs.  Suspicion remains on 
the SPLM side of some activities within the SAF elements of the JIUs following a serious 
incident in Juba that resulted in the arrest of SAF members of the JIU (SAF maintains that 
these personnel are innocent and that they have been held for over a year without trial).  But 
despite these challenges, in some areas, Abyei and Wau in particular, joint patrolling has 
been underway for some time, with JIUs, working to State Governors, carrying out security 
tasks (in Wau the JIUs enforce a weapons-free policy).  Some Joint patrolling is now 
underway in Malakal and Juba.  JIUs are now positioned to take up security duties in 
Northern Upper Nile, where, the JIU Command says, practically no SAF remain, but are 
unable as yet, to move into oil producing areas in Western Upper Nile or Unity State.  A 
particular success was the employment of a Joint Integrated Demining Unit which cleared 
the entire length (446km length) of the Babanousa-Wau railway connecting northern and 
southern Sudan.  The unit has started work on the Kassala – Hamesh Koreib road in support 
of the East Sudan Peace Agreement.   

11.      Both sides maintain that they are capable of training themselves but have been 
reluctant to accept training from individuals on the other side.  Together with funding 
shortfalls, this has militated against the delivery of the joint training essential both to 
improving transparency and transforming the units into effective, joint military forces.   
There is an acceptance on both sides at senior officer level that limited, impartial, 
international training assistance is essential to breaking this deadlock.  The UK has provided  
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limited training assistance to JIUs for 2 years, and the Netherlands has recently contributed.  
Other donors seem willing, but only with the preconditions of the JDB’s acceptance and the 
UN’s role in coordination (UNMIS has agreed to the latter – it is in their mandate).  The JIU 
command will present an initial list of training and logistical requests to the next meeting of 
the Joint Defense Board. 

 
Other Armed Groups (OAGs)  
 

12.      There has been significant progress on the alignment and management of OAGs in 
the last year.  Following the Juba declaration in January 06 the majority of former SSDF 
joined SPLA, and their training and integration are underway. Others OAGs have joined 
SPLA in recent months. SAF trained and integrated some of the remaining SAF-aligned 
OAGs into its JIU forces.  On 26 June 07, NCP, SAF and SSDF jointly declared, with 
SPLM and SPLA present, that, in line with the OAGCC plan, accepted by the Presidency in 
March and which saw the end of SAF-aligned OAGs in the South by 9 July,  that the SSDF 
no longer existed and that all former, SAF-aligned members had either been: integrated into 
SAF in the North, integrated into SAF and employed in JIUs in the South, integrated into 
other public ministries, or had been disarmed and demobilized.  This disarming and 
demobilization took place with little warning, in the absence of a reintegration programme 
and neither DDR commission was involved.  But it was welcomed by SPLM as a show of 
faith.  A joint sub committee of the OAGCC was charged with following up details of the 
disbandment of SSDF, and it reported on 10th September that there remained no SAF-
aligned Other Armed Groups in southern Sudan.  The SPLM maintains that significant 
SAF-aligned OAGs remain in Upper Nile, parts of Jonglei and Unity, separate from 
established State and GoSS security structures.   NCP has committed to remaining engaged 
on this issue and to meeting to resolve remaining difficulties. 

13.      On 6th September 2007 a group of senior SPLA officers and a group of 50 or so 
armed SPLA soldiers were detained by SAF at Muglad in South Kordofan.  Their presence 
had been coordinated neither with SAF nor through the CJMC.  The CPC’s ruling on 8th 
September was that the incident was in relation to an OAG based in the North, in which a 
Brigadier had been accorded the rank of Brigadier in the SPLA.  The OAG should be 
allowed to move, unarmed and in civilian clothes, with the SPLA party, to south of 1-1-56 
within one week. This has not yet happened. The total numbers involved are as yet unclear 
but are thought to be several thousand. 
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14.      There have been a number of OAG related incidents in Khartoum over the 2 year 
period and the Ministry of Interior has made clear its determination to deal with any future 
incidents. 

15.      Activities of the LRA continue to be a concern for security in South Sudan but LRA 
related insecurity has substantially reduced since the beginning of the Juba talks. 

 

Disarmament, Demobilization and Re - Integration  (DDR) 
 

16.      The Northern DDR Commission has been established and there has been a start to 
DDR activities in the North.  The Southern DDR office has formally been created but as yet 
there is no cross-GoSS commission.  The Southern DDR Office lacks capacity.  And despite 
some improvements the UN DDR Unit suffers still from a shortage of capacity and lacks 
some credibility, particularly in the South – this is improving.  Both parties have significant 
caseloads for DDR but limited operational activity has taken place, although the Northern 
DDR Commission has started work on disarming and demobilizing former combatants in 
the Transitional Areas.  In the south, as nationally, there is no agreed re-integration strategy.  
A workshop in the South in March helped to energize the process but there has not yet been 
a follow-up meeting of a cross-Ministry southern DDR Commission.  There has been some 
recent operational progress in the south in defining a programme for the DDR of an initial 
caseload of 25,000 SPLA. 

17.      The National DDR Coordination Council was not formed until after the 
establishment of the North and South structures.  The National DDR Strategy was formally 
adopted recently by the National DDR Coordination Council, although some issues remain 
over the coordination of activities in the Transitional Areas. 
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